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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp RdCrisp Rd.
• Parcel C
• Parcel E 500-Series
• Parcel D-1• Parcel D 1

– Status of Radiological RACRs
– IR 7/18 Update



2012 Radiological Projects



Crisp Road/Parcel E 
Building and Site Surveys

• CDPH collected confirmation samples 
on October 25. Awaiting free releaseBuilding 414 on October 25.  Awaiting free release 
determination following lab analysis

Building 414 

• CDPH collected confirmation samples 
on October 25.  Awaiting free release 
d t i ti f ll i l b l i

Site 701 
determination following lab analysis

• CDPH collected confirmation samples 
on October 25.  Awaiting free release 
determination following lab analysis

Site 704 
determination following lab analysis

• Final submitted February 10.  
Confirmation samples to be requested 
by CDPH.

IR-04 & Site 807

• Final submitted March 16.UC-3 (Crisp Rd.) 
Radiological RACR



Parcel C 
Storm Drain & Sewer Removals



Parcel C
Storm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel C on January 4, 2011SS/SD line removal commenced in Parcel C on January 4, 2011 
– Excavated soil and pipe removal through March 15, 2012:

• 21,576 linear feet of SS/SD lines removed
• 62% of the total 34,866 lf of Parcel C removed to date62% of the total 34,866 lf of Parcel C removed to date

• 35,967 cubic yards excavated 
• 21 of 34 active Survey Units have been restored/repaved



Parcel C Parcel C 
Building and Site SurveysBuilding and Site Surveys

• Final FSS submitted November 2. No confirmation 
Building 214 survey.  Awaiting free release letter.Building 214

• Final issued March 23.  CDPH to schedule 
confirmation surveys.Building 271

• Surveys ongoing, scan survey complete
North Pier

Final issued March 21 CDPH to schedule• Final issued March 21.  CDPH to schedule 
confirmation surveys.Building 272

• Awaiting CDPH comments.
Buildings 203 

• Awaiting CDPH comments.
Building 241 



Parcel C & E Buildings/Sites 
Status

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for  concurrence for 
Free-Release determination



Impacted Building and Sites Within 
Parcel E 500 Series Area



Parcel E 500 Series
Building  / Site Surveys

• Field Work complete!  Drafting FSS reports for the following:

– Building 500:  Internal Draft FSS under Navy review.
– Building 503 site:  Internal Draft FSS under Navy review.
– Building 509 site:  Internal Draft FSS in development.g p
– Building 510/510A site:  Internal Draft FSS in development.
– Building 521:  Internal Draft FSS under Navy review.
– Building 529 site: Internal Draft FSS in development.Building 529 site:  Internal Draft FSS in development.



Parcel E 500 Series
Building  / Site Surveys

• Field Work (continued)
– Building 520 Site:  80% complete scanning and sampling
– Building 517 Site:  50% complete scanning and sampling
– 500 Series Area:  26% complete scanning and sampling
– Building 506 Site:  Awaiting off-site analytical results.
– Shacks 79/80 Site:  characterization and remediation ongoing



Former Building 506 Waste Storage VaultFormer Building 506 Waste Storage Vault

Excavation in Location of Former Building 506 Waste 
Storage Vault

Scanning of Removed Piping
g

Stockpile of Soil Removed Completed Excavation



Former Building 518 Former Building 518 –– Movie TheaterMovie Theater

Former Building 518 Site Prior to Excavation of Sandy Fill MaterialFormer Building 518 Site in SUs 12 and 13 

Removal of Sandy Material for Transfer to RSY4 for Radiological 
Clearance 

Concrete Foundation of Former Building 518



Parcel E
Storm Drain & Sewer Removals



Parcel E 500 Series
Storm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel E 500 Series on July 12, 
2011
– Excavated soil and pipe removal through March 15, 2012:

• 9,637 linear feet of SS/SD lines removed (500 Series only)
– 29% of the 58,000 LF or Parcel E SS/SD lines removed to 

date
• 21,054 cubic yards excavated 

11 f 15 A ti it h b t d• 11 of 15 Active survey units have been restored



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

Contractor internally reviewing gamma walk over data– Contractor internally reviewing gamma walk over data
• Gamma spectroscopy data accepted for 70 of 74 survey units

– Continue remediating 4 impacted SUs for Cesium-137

Additi l k t l A il 2012– Additional work to commence early April 2012
• Subsurface vault and utility corridor sediment sampling
• Removal of concrete pads and structures

• South Pier

– Contractor internally reviewing gamma walk over data
• Gamma spectroscopy data accepted for 14 of 14 survey unitsp py p y

– Additional work to commence early April 2012
• Subsurface vault and utility corridor sediment sampling
• Removal of concrete pads and structures
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Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Building 274

– Developing internal draft FSS Report. Due out May 4, 2012.

– Sewer line removal complete (SU-256).  Sampling of survey unit ongoing.

• Building 383 Areag

– Removal of concrete footer foundation to begin in April 2012.  Survey of exposed 
soil to follow.

– Remaining 383 area previously surveyed and sampledg p y y p

• Building 313,313A & 322 sites - Surveyed and Sampled

D l i i t l d ft FSS R t D t A il 27 2012– Developing internal draft FSS Report.  Due out April 27, 2012
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Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Storm Drain and Sanitary Sewer Removal 
– 99% complete (1 Survey Unit remains to excavate)99% complete (1 Survey Unit remains to excavate)

• Final SU on-going (Building 274)
– Completed trench backfill on 29 SUs (85% overall complete)
– Continue to remediate SU 265 and 254 for Radium-226 and Thorium-232

C ti t D ft SUPR P k f b itt l t R l t– Continue to prepare Draft SUPR Packages for submittal to Regulators
• Three packages submitted to date (#101, 102, 103)
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Status of Radiological RACRs

• Final Parcel B Rad RACR issued March 2012
– Received Building 140 Technical Memorandum (Infrastructure) free release letterReceived Building 140 Technical Memorandum (Infrastructure) free release letter
– Awaiting free release letters from regulatory agencies

• Final Parcel UC-3 Rad RACR issued March 2012
– Awaiting free release letter from EPA CDPH– Awaiting free release letter from EPA, CDPH

• Final Parcel G Rad RACR issued December 2011
– Awaiting free release letter from CDPH

• Final Parcel D-2 Rad RACR (Rev.2)
– Free Released

• Final Parcel UC-1&2 Rad RACR

– Free Released



Parcel D-1 Overview
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IR 7/18 Modeling UpdateIR 7/18 Modeling Update

• BRAC to work with CDPH’s Jeff Wong to identify specific sections requiring 
revision.  

M ti h d l d f A il 2 2012– Meeting scheduled for April 2, 2012



SummarySummary
Comments, Questions, Concerns ???


